WG

Lower WILLAMETTE GROUP

May 11, 2011

Chip Humphrey

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500

Portland, OR 97205

Kristine Koch

U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, Suite 900, M/S ECL-115
Seattle, WA 98101

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for April 2011

Dear Mr. Humphrey and Ms. Koch:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN APRIL 2011

e The LWG’s response to EPA’s March 9, 2011 comments on the MNR modeling presentation was
provided to EPA on April 6, 2011.

e The alternatives screening presentation with EPA and DEQ was held on April 12, 2011.

e Additional alternatives screening presentation materials were provided to EPA on April 14, 2011.

e A request for an extension of the deadline to invoke dispute resolution on EPA’s April 11, 2011
comments on the BHHRA risk tables and calculations was provided to EPA on April 15, 2011.

e Draft FS text related to the inclusion of early action areas in the draft FS was provided to EPA on
April 22, 2011.

e A non-PDF version of the technology screening tables from the alternatives screening
presentation were provided to EPA on April 27, 2011.

Deliverables Approved by EPA

None.

Deliverables Submitted to EPA

o The alternatives screening presentation materials were provided to EPA on April 6, 2011.
o The final Stormwater Loading Calculations Methods Report was provided to EPA on April 15,
2011.

Comments/Documents Provided by EPA

e EPA’s comments on the BHHRA risk tables and calculations were provided on April 11, 2011.
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e EPA provided an extension of the deadline to invoke dispute resolution on EPA’s April 11, 2011
comments on the draft BHHRA risk tables and calculations on April 15, 2011.

e EPA provided a clarification on how to address EPA’s April 11, 2011 Comment No. 4 on the
BHHRA risk tables and calculations regarding PBDE risk calculations on April 27, 2011.

e EPA’s comments on the FS tools memos were provided on April 27, 2011.

e EPA provided the attachment to the April 27, 2011 treatment technology FS tools memo
comments on April 28, 2011.

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

The LWG provided the components of the Alternative Screening check-in on April 12, 2011 as detailed
in our March letter to EPA. EPA indicated that, although the presentation met these objectives, the
Agency expected additional information regarding institutional controls and different table formatting.
The LWG responded and provided these additional materials later that week. The LWG and EPA agreed
to use this as a lessons-learned experience in order to better prepare for the June FS Elements check-in so
that expectations are clearly understood prior to the check-in.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

None.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work covered by the ASOC that is potentially planned for May, June, July, and August 2011 includes the
following:

May 2, 2011: Submittal of the Draft Final BHHRA

June 2011: Key Draft FS Elements Check-in

July 5, 2011: Submittal of the Draft Final BERA

July 5, 2011: Submittal of the Human Health and Ecological Risk Management
Recommendations

e August 29, 2011: Submittal of the Draft Final RI

Submittal dates for pending documents currently under preparation by LWG and scheduled for submittal
in upcoming months are listed in Table 1 — Status of Active LWG Deliverables — Portland Harbor RI/FS.
This table has been reformatted from previously submitted versions to only include pending and recently
submitted deliverables for which EPA comments or approvals are required. Table 2 — Status of LWG
Deliverables — Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent
to the former Table 1 provided in previous progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are indeed not needed.
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If you have any questions, please give me a call at (503) 688-5057.

Sincerely,

Jennifer Woronets
LWG Administrative Project Coordinator

Copies: Jim Anderson, ODEQ (email only)
Matt McClincy, ODEQ (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
Michael Karnosh, Grand Ronde (email only)
Lisa Bluelake, Grand Ronde (email only)
Erin Madden, Nez Perce Tribe (email only)
Colin Wagoner, Ridolfi (email only)
Jennifer Peers, Stratus Consulting (email only)
LWG Management
LWG Repository
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Table 1. Status of Active LWG Deliverables - Portland Harbor RI/FS

Deliverable® Submittal Status/ Comments EPA Comments
Deadline? Target Date
Alternatives Screening 04/12/2011 | Submitted 04/06/2011 _
Materials
Final Stormwater Loading _ | Submitted 01/31/2011: EPA 3/31/2011
Calculation Methods comments received 03/02/2011
Revised Report Submitted
04/15/2011
Draft Final BHHRA 05/02/2011 | _ ~
Key Draft FS Elements 06/22/2011 | _ B
Presentation
Draft Final BERA 07/05/2011 | _ ~
Human Health and Ecological 07/05/2011 | _ B
Risk Management
Recommendations
Draft Final RI 08/29/2011 | _ _
Notes:

! - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section X1X, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to

EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable’ Submittal Status/ Comments EPA Comments
Deadline? Target Date

Round 1

Compilation of Information for November 2007 | Submitted to EPA and DEQ

Sources Between RM 11 and 11/21/2007. Need written

11.6 East Bank of Portland response from DEQ and EPA

Harbor that upland sources are under
investigation consistent with the
Road to the ROD.

Round 2 Biota

Revised Round 2 QAPP 11/23/2005 | Submitted 11/23/2005; approved | 12/8/2005

Addendum 6: Sampling of with conditions on 12/6/2005; a

Benthic Invertebrate Tissue final QAPP addendum is
required

Final Round 2 QAPP TBD | On 2/9/2006, the LWG

Addendum 6: Sampling of submitted a response to EPA's

Benthic Invertebrate Tissue comments on the 11/23/2005
version of the QAPP addendum.
The LWG has not heard back
from EPA on that response. The
LWG believes that a final QAPP
in not required. Need EPA
agreement that this final QAPP
is not required.

Hydro/Sed Modeling

Phase 2 Hydrodynamic Re- May 2009 | Submitted 5/7/2009; EPA

calibration Report comments received 7/22/2009

Groundwater Pathway

Draft Round 2 Groundwater 4/22/2005 | Submitted 4/22/2005; EPA

Pathway Assessment Sampling comments received 6/3/2005

and Analysis Plan

Round 2 Groundwater TBD | Outstanding issues to be

Pathway Assessment Sampling addressed in GW Appendix to

and Analysis Plan - Response Draft Rl Report.

to EPA Comments

Revised Round 2 Groundwater TBD | Outstanding issues to be

Pathway Assessment Sampling
and Analysis Plan (including
Appendix A - Site Summaries
and Appendix B - Pilot Study
Data Report)

addressed in GW Appendix to
Draft Rl Report.
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Deliverable! Submittal Status/ Comments EPA Comments
Deadline? Target Date
Round 2 FSP for Sampling of 4/29/2005 | Submitted 4/29/2005; EPA

Shoreline Seeps at Human Use
Beaches

comments received 6/10/2005

Revised Round 2 FSP for
Sampling of Shoreline Seeps at
Human Use Beaches

No longer needed

The only seep determined to
pose a potentially complete
exposure pathway is discharge
from Outfall 22B. The existing
data from Outfall 22B include
the upland COls and meet the
data quality requirements for
risk evaluation (Category
1/QA2). Based on the Round 2
Report evaluations, no additional
seep data are needed. Therefore,
this FSP is no longer needed.

Revised Round 2 Groundwater 3/27/2006 | Redline version submitted 4/28/2006

Pathway Assessment SAP 3/27/2006; EPA needs to

Attachment 2: Transition Zone provide final approval of this

Water FSP FSP. This revised FSP was
prepared and submitted after the
associated field work was
completed.

Revised Round 2 Groundwater 10/7/2005 | Submitted 10/7/2005:

Pathway Assessment SAP Conditional approval of

Attachment 3: Supplement to proposed changes to the QAPP

QAPP Addendum 3 addendum received from EPA
on 9/30/2005. EPA needs to
provide final approval of this
QAPP. Approval to conduct
sampling was provided by EPA
on 9/30/2005.

Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006. EPA

Water FSP Addendum 1 needs to provide final approval

Sampling Plans for of this FSP. Approval to conduct

ExxonMobil, Siltronic, Gasco, sampling was provided by EPA

and Arkema on 9/30/2005. This revised FSP
was prepared and submitted after
the associated field work was
completed.

Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006. EPA

Water FSP Addendum 2

needs to provide final approval
of this FSP. Approval to conduct
sampling was provided by EPA
on 10/13/2005. This revised FSP
was prepared and submitted after
the associated field work was
completed.
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Deliverable?

Submittal
Deadline?

Status/ Comments

EPA Comments
Target Date

Natural Attenuation

Step 2 Natural Attenuation
Evaluation Report

No longer needed

Tech Memos

Revised TRV Selection TM

10/23/2004

Submitted; EPA comments
received 3/18/2005. On
6/10/2005, EPA directed the
LWG to submit the final TRV
Selection TM with the PRE. The
final TRV Selection TM was
submitted as an appendix to the
9/9/2005 PRE.

Second Revision Preliminary
Risk Evaluation Approach
™

1/7/2005

Submitted; EPA comments
received 3/4/2005. On
6/10/2005, EPA directed the
LWG to submit the final PRE
approach TM with the PRE. The
final PRE Approach was
submitted as an appendix to the
9/9/2005 PRE.

Comprehensive ERA
Approach TM

6/27/2004

Submitted; EPA comments
received 10/1/2004

Revised Comprehensive
ERA Approach TM

TBD

In a 1/11/2006 meeting with
EPA, the LWG proposed
deleting this deliverable. The
LWG has not heard back from
EPA on this proposal. Need EPA
agreement that this deliverable is
no longer needed.

Process for Derivation of
PRGs TM

1/20/2005

Submitted; EPA comments
received 6/30/2006; a revised
tech memo is not required.

3/21/2005

Draft Approach to
Determining Background for
the Portland Harbor
Superfund Site

3/3/2006

Submitted 3/3/2006; EPA
comments received 6/5/2006;
revised tech memo required.

5/2/2006
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Deliverable’ Submittal Status/ Comments EPA Comments
Deadline? Target Date
Revised Approach to 7/20/2006 | The revised approach to
Determining Background for determining background for the
the Portland Harbor Portland Harbor Superfund Site
Superfund Site will be provided in the Draft RI
Report
Process for Delineating the The approach for Delineating the
Extent of Contamination Extent of Contamination
Upstream and Downstream of Upstream and Downstream of
the ISA the ISA will be provided in the
Draft RI Report
COPC Selection Interim ~1/23/2006 | Ina 1/11/2006 meeting with

Deliverable

EPA, the LWG proposed
deleting this deliverable. The
LWG has not heard back from
EPA on this proposal. Need EPA
agreement that this deliverable is
no longer needed.

ECOLOGICAL RISK ASSESSMENT

Ecological Preliminary Risk 9/9/2005 | Submitted 9/9/2005; EPA 11/8/2005
Evaluation (PRE) comments received 4/28/2006, a

revised PRE is not required
Round 2 Benthic Assessment 3/17/2006 | Submitted 3/17/2006; EPA 5/16/2006
Interpretation Report comments received 7/6/2006
Food Web Modeling Report: 11/4/2005 | Submitted 11/4/2005; EPA 1/3/2006
Evaluating Trophic Trace and comments received 3/10/2006
the Arnot and Gobas Models
for Application to the Portland
Harbor Superfund Site
Revised Ecological Water 5/26/2006 | Submitted 5/25/2006; directive 7/9/2006
Screening Levels EPA comments received

9/15/2006, and a correction to

the xylene AWQC on 9/27/06.

Additional revisions were

submitted on 10/13/2006.
Feasibility Study
Literature Survey of October 2007 | Submitted 10/31/2007. EPA Jan-08

Treatability Studies

comments received 2/15/08. A
revised deliverable is not
required, EPA comments
indicated that they should be
addressed in the FS.
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Deliverable! Submittal Status/ Comments EPA Comments
Deadline? Target Date
Round 3B (FS) Side-scan September 2008 | Submitted 5/18/2009

Sonar Data Report

Treatment Technologies Early May 2009 | Submitted 6/5/2009; EPA 7/6/2009
Screening Table comments received 7/9/2009
Screening of Disposal Mid May 2009 | Submitted 6/18/2009; EPA 7/2/2009

Facilities for the Feasibility
Study Memorandum

comments received 7/10/2009

Early Preliminary Late March 2009 | Submitted 3/27/2009
Remediation Goals (PRGS)
Benthic Toxicity AOPCs September 2010 Submitted 9/07/2010

Check In Materials

Treatment Technology
Evaluation Tools Memo

Submitted 03/15/2011; EPA
comments received 4/27/2011

Draft Mitigation
Determination Approach for
Use in the FS Tools Memo

Submitted 03/15/2011; EPA
comments received 4/27/2011

Draft Feasibility Study
Costing Approach Tools
Memo

Submitted 03/15/2011; EPA
comments received 4/27/2011

Draft Identification of "COCs"
and Contaminant Mobility
Evaluation Criteria For the
Draft FS Tools Memo

Submitted 03/16/2011; EPA
comments received 4/27/2011

Dredging Water Quality
Evaluation Tools Memo

Submitted 03/31/2011; EPA
comments received 4/27/2011

Alternatives Screening
Materials

Submitted 04/06/2011

Key Draft FS Elements

General Field/Data/RI1 Reporting

Validated Analytical Results

90 days following
completion of each
sampling activity
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Deliverable* Submittal Status/ Comments EPA Comments
Deadline? Target Date

Comprehensive Round 2 Site 2/21/2007 | Submitted 2/21/2007. EPA
Characterization Summary and comments on Sections 1-9 and
Data Gaps Analysis Report Appendices A, B, C, D, F, and G

received 1/15/08; comments on

Section 10 received 3/20/08;

comments on Section 11

received 5/16/08; comments on

Appendix E received 8/8/08.

This document was never

intended to be revised or

approved by EPA; comments

will be addressed in the Draft RI

Report.
Draft Sediment Mobility August 2009 | Submitted 8/11/2009 EPA comments not
Testing Data Report anticipated
Draft Baseline Ecological Early September | Submitted 9/2/2009 11/2/2009
Risk Assessment Report 2009 | Preliminary EPA comments

received 12/23/09.

EPA comments received

07/16/2010.

EPA benthic approach

comments received 09/27/2010.
Draft Baseline Human Late September | Submitted 9/23/2009 11/23/2009
Health Risk Assessment 2009 | Preliminary EPA comments
Report received 12/23/09.

EPA comments received

07/16/2010.
Draft Remedial Investigation | Late October 2009 | Submitted 10/27/2009 12/27/2009
Report EPA comments received

07/16/2010
Benthic Toxicity Reanalysis Mid November | Submitted 11/13/2009 01/13/2009
Technical Memorandum 2009 | EPA benthic approach

comments received 09/27/2010.
Supporting Electronic November | Submitted 11/19/2009 01/19/2010
Information for Draft Benthic 2009
BERA
Draft Final BHHRA 5/2/2011 | _ B
Draft Final BERA 7/5/2011
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Deliverable* Submittal Status/ Comments EPA Comments
Deadline? Target Date
Human Health and Ecological 07/05/2011 | _ _
Risk Management
Recommendations
Draft Final Remedial 8/29/2011 | _ _
Investigation Report
STORMWATER
Stormwater Loading Check-in 2/1/2009 | Submitted 2/18/2009; EPA
Materials comments received 5/6/2009
Revised Stormwater Loading April | Submitted 04/30/2010; EPA 6/30/2010
Calculation Methods 2010 | comments received 08/17/2010
Final Stormwater Loading Submitted 01/31/2011: EPA 3/31/2011
Calculation Methods comments received 03/02/2011
Revised Report Submitted
04/15/2011
SEDIMENT
Round 3B Field Sampling Submitted 5/4/2007; EPA
Plan: Sediment Sampling and comments received 7/25/07.
Benthic Toxicity Testing Superseded by the 11/5/2007
R3B Comprehensive Sediment
& Bioassay Testing FSP.
Upriver and Multnomah Submitted 5/25/2007; EPA
Channel Sediment Evaluation comments received 10/11/07.
and Field Sampling Plan Superseded by the 11/5/2007
Technical Approach R3B Comprehensive Sediment
& Bioassay Testing FSP.
Draft Round 3B Surface and Submitted 5/25/2007; EPA
Core Sediment FSP comments received 8/9/07.
Preliminary Technical Superseded by the 11/5/2007
Memorandum R3B Comprehensive Sediment
& Bioassay Testing FSP.
Draft Round 3B Erosion Core August 2007 | Submitted 8/29/07; EPA
Sediment FSP Technical comments received 10/11/07.
Memorandum Superseded by the 11/5/2007
R3B Comprehensive Sediment
& Bioassay Testing FSP.
Round 3B QAPP Addendum November 2007 | Submitted 12/17/2007. Need

10 for Sediment Sampling

EPA approval of this QAPP
Addendum.
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Deliverable’ Submittal Status/ Comments EPA Comments
Deadline? Target Date
FATE & TRANSPORT
Draft Chemical Fate & July 2007 | Submitted 7/20/2007; EPA
Transport Model Development comments received 10/15/07.
and Data Gaps ldentification LWG response to comments
Report submitted 1/8/2008.
F&T Surface Sediment FSP — December 2007 | Submitted 12/10/2007; EPA
Addendum to 3B Sediment comments received 1/2/08.
FSP 1/16/08 LWG agreed with EPA
not to perform the sampling.
Need EPA agreement that this
deliverable is no longer needed.
Draft Bioaccumulation Submitted 7/27/2009
Modeling Report
CULTURAL RESOURCES
Draft Cultural Resource 12/16/2005 | Submitted 12/16/2005 2/14/2006; EPA

Survey Report

comments not time-
critical at this point in
the project

Notes:

! - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

2. Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to

EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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